
Newmark/Muscoy Conference Call Notes 
12 July 2004 (1:30-3:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 

Contract Issues 

� Kim is still waiting to hear from Linda and Barbara on the ceiling issue.  

� The 116 reports are being worked on. 

� Tom will revise the work plan spreadsheet. 

� Adam said the boring package bids are due on 14 July. 

� Adam will review current budget for Activated Carbon and advise Kim. 

General 

� Adam said the construction work is continuing and on schedule. 

� Adam said Bill would get a copy of certifications on all carbon vessel coating inspections 
when completed. 

� Bill said a conference call is scheduled on 13 July to discuss extraction well motor/pump 
combinations and lead-time. Bill will keep everyone posted. 

� Kim will look into the SAIC issue and keep everyone posted. 

Next Conference Call: 

Monday, 19 July; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


